'Plava Voda Regional Water Supply Project' Baseline Report

Project Details

	Baseline (16/02/2018 14:28)
Project Name	Plava Voda Regional Water Supply Project
Client	Republica Bosnia and Herzegovina
Country	Bosnia And Herzegovina
Nature Of Procurement	Works,Consultancy
Sector	Municipal and Environmental Infrastructure
Project Id	46201
Estimated Start of Tendering	01/06/2018

Procurement Plan

	Baseline (06/05/2020 17:42)
Tender Name	PIU and Procurement Support
Procurement Method	Consultancy Direct Contract
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	07/05/2020
ITT Closing	08/05/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	11/05/2020 00:00
Contract Completion Date	30/06/2020 00:00

	Baseline (16/04/2021 13:57)
Tender Name	Preparation of expropriation study
Procurement Method	Consultancy Direct Contract
Contract Type	Consultancy
PQQ Opening	N/A

PQQ Closing	N/A
ITT Opening	23/04/2021
ITT Closing	03/05/2021
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	07/05/2021 00:00
Contract Completion Date	30/06/2021 00:00

	Baseline (19/11/2019 21:58)
Tender Name	Consultancy services for Financial and Operational Improvement Programs (FOPIP), Public Service Contract (PSC), Non-Revenue Water (NRW) and procurement for leak repairs
Procurement Method	Consultancy Single Stage Open
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	01/12/2019
ITT Closing	31/12/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/01/2020 00:00
Contract Completion Date	28/02/2021 00:00

	Baseline (16/02/2018 14:28)
Tender Name	Construction Supervision - Catchment Area
Procurement Method	Consultancy from Shortlist
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
EOI Opening	01/08/2018
EOI Closing	20/09/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (16/02/2018 14:28)
Tender Name	Construction of regional water supply system
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	30/06/2018
ITT Closing	22/08/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (04/11/2022 11:19)
Tender Name	Construction of Regional Water Supply System, Spring Protection and Landscaping for touristic zone.
Procurement Method	Open Tender Two Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	14/11/2022
ITT Closing	29/12/2022
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	10/04/2023 00:00
Contract Completion Date	30/11/2024 00:00

	Baseline (16/02/2018 14:28)
Tender Name	Leak repairs works and Implementation of NRW Reduction Measures
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A

ITT Opening	01/10/2018
ITT Closing	20/11/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (24/06/2019 16:30)
Tender Name	Construction supervision (Regional Water Supply System, Landscaping - Touristic zon and Spring Protection - Catchment area)
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	01/07/2019
PQQ Closing	26/08/2019
ITT Opening	01/10/2019
ITT Closing	10/12/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	03/02/2020 00:00
Contract Completion Date	01/12/2021 00:00

	Baseline (25/06/2019 18:09)
Tender Name	Consultancy service for Financial and Operational Improvement Programs (FOPIP), Public Service Contract (PSC), Non-Revenue Water (NRW) and procurement for leak repairs
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	31/07/2019
PQQ Closing	30/09/2019
ITT Opening	01/11/2019
ITT Closing	31/01/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	29/02/2020 00:00
Contract Completion Date	31/10/2021 00:00

	Baseline (16/02/2018 14:28)
Tender Name	Landscaping - Touristic Zone
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	03/09/2018
ITT Closing	31/10/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (16/02/2018 14:28)
Tender Name	Construction Supervision - regional water supply system
Procurement Method	Consultancy Competitive
Contract Type	Consultancy
EOI Opening	19/03/2018
EOI Closing	30/04/2018
RFP (Technical Proposal) Opening	31/05/2018
RFP (Technical Proposal) Closing	09/07/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (16/02/2018 14:28)
Tender Name	Construction Supervision - Touristic Zone
Procurement Method	Consultancy from Shortlist
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
EOI Opening	26/09/2018

EOI Closing	14/11/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (16/02/2018 14:28)
Tender Name	Spring protection - Catchment Area
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	01/10/2018
ITT Closing	20/12/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (24/06/2019 16:56)
Tender Name	Construction of Regional Water Supply System, Spring Protection and Landscaping for touristic zone.
Procurement Method	Open Tender Two Stage with PQQ
Contract Type	Works
PQQ Opening	01/08/2019
PQQ Closing	21/10/2019
ITT Opening	01/11/2019
ITT Closing	01/02/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	15/06/2020 00:00
Contract Completion Date	31/01/2022 00:00

	Baseline (16/02/2018 14:28)
Tender Name	PIU and Procurement Support (for construction of touristic zone and catchment area)
Procurement Method	Consultancy Direct Contract
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	04/06/2018
ITT Closing	18/06/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A