

'Saïss Water Conservation Project' Baseline Report

Project Details

	Baseline (02/03/2018 17:19)
Project Name	Sa?ss Water Conservation Project
Client	Kingdom of Morocco
Country	Morocco
Nature Of Procurement	Works,Consultancy
Sector	Municipal and Environmental Infrastructure
Project Id	48414
Estimated Start of Tendering	30/04/2018

Procurement Plan

	Baseline (02/03/2018 17:19)
Tender Name	PUI technical training program
Procurement Method	Consultancy Competitive
Contract Type	Consultancy
EOI Opening	03/12/2018
EOI Closing	24/01/2019
RFP (Technical Proposal) Opening	13/03/2019
RFP (Technical Proposal) Closing	23/04/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (02/03/2018 17:19)
Tender Name	Engineering and quality supervision
Procurement Method	Consultancy Competitive
Contract Type	Consultancy
EOI Opening	10/12/2018

EOI Closing	31/01/2019
RFP (Technical Proposal) Opening	01/03/2019
RFP (Technical Proposal) Closing	30/04/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (02/03/2018 17:19)
Tender Name	Construction of the second section of main pipeline on approximately 40 km of pipeline
Procurement Method	Open Tender Single Stage
Contract Type	Goods
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	30/04/2018
ITT Closing	30/06/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (02/03/2018 17:19)
Tender Name	PUI technical training program
Procurement Method	Consultancy Competitive
Contract Type	Consultancy
EOI Opening	03/12/2018
EOI Closing	24/01/2019
RFP (Technical Proposal) Opening	13/03/2019
RFP (Technical Proposal) Closing	23/04/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (02/03/2018 17:19)
Tender Name	Construction of the third section of main pipeline on approximatively 20 km
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/08/2018
ITT Closing	30/10/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A
