

## 'FBIH Roads Floods Repairs and Upgrade Project' Baseline Report

### Project Details

	Baseline (06/03/2018 13:24)
Project Name	FBIH Roads Floods Repairs and Upgrade Project
Client	Bosnia and Herzegovina
Country	Bosnia And Herzegovina
Nature Of Procurement	Works,Consultancy
Sector	Transport
Project Id	47461
Estimated Start of Tendering	12/03/2018

---

### Procurement Plan

	Baseline (06/03/2018 13:24)
Tender Name	Tender Package 2: Rehabilitation of bridges
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/03/2018
ITT Closing	16/05/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	Baseline (30/11/2023 13:24)
Tender Name	Tender Package 9 - Construction and reconstruction of by passes
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A

<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	15/12/2023
<b>ITT Closing</b>	03/02/2024
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	31/03/2024 00:00
<b>Contract Completion Date</b>	30/04/2025 00:00

	<b>Baseline (27/09/2019 15:30)</b>
<b>Tender Name</b>	Tender Package THREE
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	29/09/2019
<b>ITT Closing</b>	31/10/2019
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	04/10/2020 00:00
<b>Contract Completion Date</b>	02/10/2021 00:00

	<b>Baseline (06/03/2018 13:24)</b>
<b>Tender Name</b>	Tender Package 1 - Mostar by-pass: M6.1 - Mostar by- pass - Completion of section Me ine - Miljkovi i l=6,7km
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	31/03/2018
<b>ITT Closing</b>	16/05/2018
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

	Baseline (06/03/2018 13:24)
<b>Tender Name</b>	Tender Package 7 - Construction and reconstruction of access and ring roads
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	01/03/2019
<b>ITT Closing</b>	16/05/2019
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

	Baseline (06/03/2018 13:24)
<b>Tender Name</b>	Supervision of repair an upgrade SECOND TRANCHE of works contracts
<b>Procurement Method</b>	Consultancy Competitive
<b>Contract Type</b>	Consultancy
<b>EOI Opening</b>	01/08/2018
<b>EOI Closing</b>	01/10/2018
<b>RFP (Technical Proposal) Opening</b>	31/10/2018
<b>RFP (Technical Proposal) Closing</b>	12/12/2018
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

	Baseline (21/06/2021 10:22)
<b>Tender Name</b>	Tender Package 7 - Construction and reconstruction of by passes
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A

<b>ITT Opening</b>	31/07/2021
<b>ITT Closing</b>	14/09/2021
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	11/10/2021 00:00
<b>Contract Completion Date</b>	30/06/2023 00:00

	<b>Baseline (06/03/2018 13:24)</b>
<b>Tender Name</b>	Study and Design to prepare Project EBRD II
<b>Procurement Method</b>	Consultancy Competitive
<b>Contract Type</b>	Consultancy
<b>EOI Opening</b>	03/06/2019
<b>EOI Closing</b>	16/07/2019
<b>RFP (Technical Proposal) Opening</b>	20/08/2019
<b>RFP (Technical Proposal) Closing</b>	30/09/2019
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

	<b>Baseline (06/03/2018 13:24)</b>
<b>Tender Name</b>	Tender Package 3: Rehabilitation of road and tunnels
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	31/03/2018
<b>ITT Closing</b>	16/05/2018
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

	Baseline (20/01/2020 19:29)
Tender Name	Tender Package 4 - Construction and reconstruction of by passes
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/01/2020
ITT Closing	31/03/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	30/04/2020 00:00
Contract Completion Date	30/06/2021 00:00

	Baseline (21/06/2021 10:20)
Tender Name	Tender Package 6 - Construction and reconstruction of by passes
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	15/07/2021
ITT Closing	29/08/2021
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	13/09/2021 00:00
Contract Completion Date	30/06/2023 00:00

	Baseline (06/03/2018 13:24)
Tender Name	Supervision of repair an upgrade FIRST TRANCHE of works contracts
Procurement Method	Consultancy Competitive
Contract Type	Consultancy
EOI Opening	31/03/2018
EOI Closing	30/04/2018
RFP (Technical Proposal) Opening	23/05/2018
RFP (Technical Proposal) Closing	30/06/2018

ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	<b>Baseline (06/03/2018 13:24)</b>
Tender Name	Tender Package 5 - Mostar by-pass
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	01/10/2018
ITT Closing	19/12/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	N/A
Contract Completion Date	N/A

	<b>Baseline (02/10/2019 15:11)</b>
Tender Name	Tender Package 3: Rehabilitation of road and tunnels
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	10/10/2019
ITT Closing	01/12/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	27/01/2020 00:00
Contract Completion Date	22/02/2021 00:00

	<b>Baseline (23/05/2022 15:14)</b>
Tender Name	Tender Package 8 - Construction and reconstruction access and ring roads

<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	03/06/2022
<b>ITT Closing</b>	18/07/2022
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	01/09/2022 00:00
<b>Contract Completion Date</b>	31/01/2024 00:00

	<b>Baseline (06/03/2018 13:24)</b>
<b>Tender Name</b>	Tender Package 6: M14 - Bihac - Bosanska Krupa I Phase section Jablanska - Mali Lug
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	15/01/2019
<b>ITT Closing</b>	05/03/2019
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

	<b>Baseline (01/09/2020 15:01)</b>
<b>Tender Name</b>	Tender Package 5 - Construction and reconstruction of by passes
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	15/09/2020
<b>ITT Closing</b>	15/11/2020
<b>ITT (Stage 2) Opening</b>	N/A

<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	03/01/2021 00:00
<b>Contract Completion Date</b>	02/01/2022 00:00

	<b>Baseline (20/01/2020 19:35)</b>
<b>Tender Name</b>	Tender Package 5 - Construction and reconstruction of by passes
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	30/04/2020
<b>ITT Closing</b>	31/07/2020
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	31/08/2020 00:00
<b>Contract Completion Date</b>	31/01/2022 00:00

	<b>Baseline (06/03/2018 13:24)</b>
<b>Tender Name</b>	Tender Package 4 - Construction and reconstruction of by passes
<b>Procurement Method</b>	Open Tender Single Stage
<b>Contract Type</b>	Works
<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>ITT Opening</b>	31/08/2018
<b>ITT Closing</b>	17/10/2018
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

	<b>Baseline (06/03/2018 13:24)</b>
<b>Tender Name</b>	External Quality Control
<b>Procurement Method</b>	Consultancy from Shortlist
<b>Contract Type</b>	Consultancy



<b>PQQ Opening</b>	N/A
<b>PQQ Closing</b>	N/A
<b>EOI Opening</b>	30/04/2018
<b>EOI Closing</b>	31/05/2018
<b>ITT (Stage 2) Opening</b>	N/A
<b>ITT (Stage 2) Closing</b>	N/A
<b>Contract Signed Date</b>	N/A
<b>Contract Completion Date</b>	N/A

---