

## 'Regional Roads Project' Baseline Report

### Project Details

|                              | Baseline (26/10/2018 11:37)       |
|------------------------------|-----------------------------------|
| Project Name                 | Regional Roads Project            |
| Client                       | The Ministry of Finance of Kosovo |
| Country                      | Kosovo                            |
| Nature Of Procurement        | Works,Consultancy                 |
| Sector                       | Transport                         |
| Project Id                   | 48062                             |
| Estimated Start of Tendering | 17/12/2018                        |

---

### Procurement Plan

|                          | Baseline (26/10/2018 11:37)  |
|--------------------------|--|
| Tender Name              | Upgrade of N25.2 Access Road to Gjilan and of the Access Road to the City of Ferizaj |
| Procurement Method       | Open Tender Single Stage with PQQ  |
| Contract Type            | Works  |
| PQQ Opening              | 03/12/2018   |
| PQQ Closing              | 14/01/2019   |
| ITT Opening              | 21/03/2019   |
| ITT Closing              | 31/05/2019   |
| ITT (Stage 2) Opening    | N/A  |
| ITT (Stage 2) Closing    | N/A  |
| Contract Signed Date     | 19/08/2019 00:00   |
| Contract Completion Date | 23/08/2023 00:00   |

|                    | Baseline (18/05/2021 13:44)                                      |
|--------------------|--|
| Tender Name        | Construction Supervision for Regional Roads Project - Relaunched |
| Procurement Method | Consultancy Two Stage Open                                       |
| Contract Type      | Consultancy  |

|                                 |                  |
|---------------------------------|------------------|
| <b>PQQ Opening</b>              | 21/05/2021       |
| <b>PQQ Closing</b>              | 07/06/2021       |
| <b>ITT Opening</b>              | 14/06/2021       |
| <b>ITT Closing</b>              | 19/07/2021       |
| <b>ITT (Stage 2) Opening</b>    | N/A              |
| <b>ITT (Stage 2) Closing</b>    | N/A              |
| <b>Contract Signed Date</b>     | 02/08/2021 00:00 |
| <b>Contract Completion Date</b> | 31/08/2023 00:00 |

|                                 |   |
|---------------------------------|---|
|                                 | <b>Baseline (21/06/2021 09:01)</b>                  |
| <b>Tender Name</b>              | Construction Supervision for Regional Roads Project |
| <b>Procurement Method</b>       | Consultancy Two Stage Open                          |
| <b>Contract Type</b>            | Consultancy   |
| <b>PQQ Opening</b>              | 22/06/2021  |
| <b>PQQ Closing</b>              | 28/06/2021  |
| <b>ITT Opening</b>              | 05/07/2021  |
| <b>ITT Closing</b>              | 05/08/2021  |
| <b>ITT (Stage 2) Opening</b>    | N/A   |
| <b>ITT (Stage 2) Closing</b>    | N/A   |
| <b>Contract Signed Date</b>     | 27/08/2021 00:00                                    |
| <b>Contract Completion Date</b> | 31/08/2021 00:00                                    |

|                              |  |
|------------------------------|--|
|                              | <b>Baseline (26/10/2018 11:37)</b>   |
| <b>Tender Name</b>           | Upgrade of the Access Road to the City of Prizren and Rehabilitation of N25.3 from Kilokot to Gjilan |
| <b>Procurement Method</b>    | Open Tender Single Stage with PQQ  |
| <b>Contract Type</b>         | Works  |
| <b>PQQ Opening</b>           | 03/12/2018   |
| <b>PQQ Closing</b>           | 14/01/2019   |
| <b>ITT Opening</b>           | 04/02/2019   |
| <b>ITT Closing</b>           | 17/04/2019   |
| <b>ITT (Stage 2) Opening</b> | N/A  |
| <b>ITT (Stage 2) Closing</b> | N/A  |
| <b>Contract Signed Date</b>  | 22/07/2019 00:00   |

|                                 |                  |
|---------------------------------|------------------|
| <b>Contract Completion Date</b> | 31/01/2023 00:00 |
|---------------------------------|------------------|

|                                 |  |
|---------------------------------|--|
|                                 | <b>Baseline (21/12/2020 14:05)</b>                 |
| <b>Tender Name</b>              | Additional Supervision Support from PIU Consultant |
| <b>Procurement Method</b>       | Consultancy Direct Contract                        |
| <b>Contract Type</b>            | Consultancy  |
| <b>PQQ Opening</b>              | N/A  |
| <b>PQQ Closing</b>              | N/A  |
| <b>ITT Opening</b>              | 22/12/2020   |
| <b>ITT Closing</b>              | 10/01/2021   |
| <b>ITT (Stage 2) Opening</b>    | N/A  |
| <b>ITT (Stage 2) Closing</b>    | N/A  |
| <b>Contract Signed Date</b>     | 11/01/2021 00:00                                   |
| <b>Contract Completion Date</b> | 28/02/2021 00:00                                   |

|                                 |  |
|---------------------------------|--|
|                                 | <b>Baseline (28/02/2024 15:20)</b>                                   |
| <b>Tender Name</b>              | Remaining Works for Upgrade of the Access Road to the City of Feriza |
| <b>Procurement Method</b>       | Open Tender Single Stage   |
| <b>Contract Type</b>            | Works  |
| <b>PQQ Opening</b>              | N/A  |
| <b>PQQ Closing</b>              | N/A  |
| <b>ITT Opening</b>              | 11/03/2024   |
| <b>ITT Closing</b>              | 25/04/2024   |
| <b>ITT (Stage 2) Opening</b>    | N/A  |
| <b>ITT (Stage 2) Closing</b>    | N/A  |
| <b>Contract Signed Date</b>     | 03/06/2024 00:00   |
| <b>Contract Completion Date</b> | 03/06/2026 00:00   |

|                           |   |
|---------------------------|---|
|                           | <b>Baseline (26/10/2018 11:37)</b>                  |
| <b>Tender Name</b>        | Construction Supervision for Regional Roads Project |
| <b>Procurement Method</b> | Consultancy Two Stage Open                          |
| <b>Contract Type</b>      | Consultancy   |
| <b>PQQ Opening</b>        | 03/12/2018  |
| <b>PQQ Closing</b>        | 14/01/2019  |

|                                 |                  |
|---------------------------------|------------------|
| <b>ITT Opening</b>              | 11/02/2019       |
| <b>ITT Closing</b>              | 03/04/2019       |
| <b>ITT (Stage 2) Opening</b>    | N/A              |
| <b>ITT (Stage 2) Closing</b>    | N/A              |
| <b>Contract Signed Date</b>     | 22/07/2019 00:00 |
| <b>Contract Completion Date</b> | 31/07/2024 00:00 |

---