

'Corridor Vc - Doboj Bypass' Baseline Report

Project Details

	Baseline (29/07/2019 17:41)
Project Name	Corridor Vc - Doboj Bypass
Client	RS Motorways company and FBiH Motorways company
Country	Bosnia And Herzegovina
Nature Of Procurement	Goods,Works,Consultancy
Sector	Transport
Project Id	50603
Estimated Start of Tendering	31/07/2019

Procurement Plan

	Baseline (22/03/2021 17:05)
Tender Name	Development and implementation of asset and inventory management systems in FBH Motorways and RS Motorways
Procurement Method	Consultancy Single Stage Open
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	29/03/2021
ITT Closing	17/05/2021
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	02/08/2021 00:00
Contract Completion Date	01/08/2023 00:00

	Baseline (04/03/2020 14:29)
Tender Name	Construction of 8 km long motorway section between the tunnel Putnikovo Brdo 2 and Medakovo Interchange
Procurement Method	Open Tender Single Stage with PQQ

Contract Type	Works
PQQ Opening	03/04/2020
PQQ Closing	18/05/2020
ITT Opening	30/06/2020
ITT Closing	31/08/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	30/09/2020 00:00
Contract Completion Date	30/09/2023 00:00

	Baseline (29/07/2019 17:41)
Tender Name	Construction of 8 km long motorway section between the tunnel Putnikovo Brdo 2 and Medakovo Interchange
Procurement Method	Open Tender Two Stage with PQQ
Contract Type	Works
PQQ Opening	31/10/2019
PQQ Closing	02/12/2019
ITT Opening	14/02/2020
ITT Closing	02/04/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/07/2020 00:00
Contract Completion Date	30/07/2023 00:00

	Baseline (29/03/2021 11:57)
Tender Name	Asset And Inventory Management Systems In FBH Motorways And RS Motorways
Procurement Method	Consultancy Single Stage Open
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/03/2021
ITT Closing	15/05/2021
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A

Contract Signed Date	02/08/2021 00:00
Contract Completion Date	01/08/2022 00:00

	Baseline (29/03/2021 11:54)
Tender Name	Asset And Inventory Management Systems In FBH Motorways And RS Motorways
Procurement Method	Consultancy Single Stage Open
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/03/2021
ITT Closing	15/05/2021
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	02/08/2021 00:00
Contract Completion Date	01/08/2022 00:00

	Baseline (29/07/2019 17:44)
Tender Name	Supervision of section tunnel Putnikovo Brdo 2 to Medakovo Interchange
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	01/10/2019
PQQ Closing	15/11/2019
ITT Opening	06/01/2020
ITT Closing	16/03/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	30/06/2020 00:00
Contract Completion Date	31/07/2024 00:00
