'SNCFT NETWORK UPGRADE' Baseline Report

Project Details

	Baseline (16/03/2018 19:34)
Project Name	SNCFT NETWORK UPGRADE
Client	Société Nationale des Chemins de Fer Tunisiens
Country	Tunisia
Nature Of Procurement	Goods,Works,Consultancy
Sector	Transport
Project Id	49086
Estimated Start of Tendering	02/04/2018

Procurement Plan

	Baseline (17/11/2022 16:01)
Tender Name	PP 1 Works contract
Procurement Method	Open Tender Two Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	14/04/2023
ITT Closing	05/07/2023
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	18/12/2023 00:00
Contract Completion Date	31/12/2025 00:00

	Baseline (16/03/2018 19:34)
Tender Name	Construction of Line 6
Procurement Method	Open Tender Single Stage with PQQ
Contract Type	Works
PQQ Opening	31/05/2019

PQQ Closing	28/06/2019
ITT Opening	31/07/2019
ITT Closing	30/08/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/10/2019 00:00
Contract Completion Date	31/03/2021 00:00

	Baseline (16/03/2018 19:34)
Tender Name	Line 6 Tunis - Kasserine Engineering design and supervision
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	02/07/2018
PQQ Closing	02/08/2018
ITT Opening	28/09/2018
ITT Closing	31/10/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	17/12/2018 00:00
Contract Completion Date	30/04/2022 00:00

	Baseline (20/05/2021 09:20)
Tender Name	Development of a Logistics Hub via Private Sector in Freight Station
Procurement Method	Consultancy Single Stage Open
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	24/05/2021
ITT Closing	23/07/2021
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	02/05/2022 00:00
Contract Completion Date	01/05/2023 00:00

	Baseline (16/03/2018 19:34)
Tender Name	Puchase of EMUs
Procurement Method	Open Tender Two Stage
Contract Type	Goods
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	21/01/2019
ITT Closing	19/03/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/07/2019 00:00
Contract Completion Date	31/03/2021 00:00

	Baseline (16/03/2018 19:34)
Tender Name	Line 22 Sousse - Madiha Works
Procurement Method	Open Tender Single Stage with PQQ
Contract Type	Works
PQQ Opening	01/05/2019
PQQ Closing	28/06/2019
ITT Opening	31/07/2019
ITT Closing	30/09/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	30/09/2020 00:00
Contract Completion Date	30/04/2022 00:00

	Baseline (16/03/2018 19:34)
Tender Name	Line 22 Susse Madhia: Engineering Design and Supervision
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	02/04/2018
PQQ Closing	30/04/2018
ITT Opening	31/05/2018

ITT Closing	30/06/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	28/09/2018 00:00
Contract Completion Date	31/03/2021 00:00

	Baseline (28/05/2019 16:26)
Tender Name	Purchase of EMUs
Procurement Method	Open Tender Two Stage
Contract Type	Goods
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	20/06/2019
ITT Closing	20/08/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/12/2019 00:00
Contract Completion Date	30/06/2021 00:00

	Baseline (17/11/2022 16:04)
Tender Name	PP 2 Goods
Procurement Method	Open Tender Single Stage
Contract Type	Goods
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	13/12/2022
ITT Closing	27/01/2023
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/03/2023 00:00
Contract Completion Date	27/08/2025 00:00

	Baseline (17/11/2022 16:06)
Tender Name	PP 3 Consulting services

Procurement Method	Consultancy Single Stage Open
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	16/12/2022
ITT Closing	16/02/2023
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	28/04/2023 00:00
Contract Completion Date	31/12/2025 00:00

	Baseline (07/06/2019 11:27)
Tender Name	Line 22 Susse Madhia: Engineering Design and Supervision
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	27/06/2019
PQQ Closing	31/07/2019
ITT Opening	29/08/2019
ITT Closing	30/09/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/10/2019 00:00
Contract Completion Date	30/06/2021 00:00

	Baseline (07/06/2019 11:22)
Tender Name	Line 6 Tunis - Kasserine Engineering design and supervision
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	27/06/2019
PQQ Closing	31/07/2019
ITT Opening	29/08/2019
ITT Closing	30/09/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A

Contract Signed Date	31/10/2019 00:00
Contract Completion Date	30/06/2022 00:00