'Sarajevo Water ' Baseline Report

Project Details

	Baseline (27/04/2018 11:33)
Project Name	Sarajevo Water
Client	Bosnia and Herzegovina
Country	Bosnia And Herzegovina
Nature Of Procurement	Goods,Works,Consultancy
Sector	Municipal and Environmental Infrastructure
Project Id	48252
Estimated Start of Tendering	31/05/2018

Procurement Plan

	Baseline (28/05/2019 11:00)
Tender Name	Procurement of new Trolleybuses
Procurement Method	Open Tender Single Stage
Contract Type	Goods
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	08/07/2019
ITT Closing	01/10/2019
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	02/12/2019 00:00
Contract Completion Date	11/05/2020 00:00

	Baseline (27/04/2018 11:33)
Tender Name	Metering and control equipment (individual and bulk meters, telemetry)
Procurement Method	Open Tender Single Stage
Contract Type	Supply and Install
PQQ Opening	N/A

PQQ Closing	N/A
ITT Opening	31/05/2018
ITT Closing	26/07/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	30/09/2018 00:00
Contract Completion Date	31/12/2019 00:00

	Baseline (27/11/2019 21:01)
Tender Name	Consultancy services for Financial and Operational Improvement Programs (FOPIP)
Procurement Method	Consultancy Single Stage Open
Contract Type	Consultancy
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	02/12/2019
ITT Closing	17/01/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	31/01/2020 00:00
Contract Completion Date	28/02/2021 00:00

	Baseline (19/04/2022 10:35)
Tender Name	Modernization of pumping units and wells and reconstruction of water supply network - Phase IV
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	03/06/2022
ITT Closing	23/07/2022
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	01/09/2022 00:00
Contract Completion Date	03/05/2024 00:00

	Baseline (30/03/2023 07:13)
Tender Name	Modernization of pumping units and wells: Phase IV
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/03/2023
ITT Closing	20/05/2023
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	26/06/2023 00:00
Contract Completion Date	31/03/2026 00:00

	Baseline (27/04/2018 11:33)
Tender Name	Construction Supervision
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	16/05/2018
PQQ Closing	18/06/2018
ITT Opening	18/07/2018
ITT Closing	18/08/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	19/10/2018 00:00
Contract Completion Date	31/12/2020 00:00

	Baseline (27/04/2018 11:33)
Tender Name	Reconstruction of water supply network 1st section
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/05/2018

ITT Closing	26/07/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	18/10/2018 00:00
Contract Completion Date	26/12/2019 00:00

	Baseline (27/11/2019 21:17)
Tender Name	Reconstruction of Sarajevo water supply network - 1st section
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	16/12/2019
ITT Closing	03/02/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	23/03/2020 00:00
Contract Completion Date	31/03/2022 00:00

	Baseline (27/11/2019 21:20)
Tender Name	Reconstruction of sections of Sarajevo water supply network - Phase II
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	27/01/2020
ITT Closing	02/03/2020
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	30/04/2020 00:00
Contract Completion Date	31/05/2022 00:00

	Baseline (27/04/2018 11:33)
Tender Name	Rehabilitation of pumping stations

Procurement Method	Open Tender Single Stage
Contract Type	Supply and Install
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	29/06/2018
ITT Closing	30/08/2018
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	18/10/2018 00:00
Contract Completion Date	31/12/2019 00:00

	Baseline (19/04/2022 10:33)
Tender Name	Reconstruction of water supply network - Phase V
Procurement Method	Open Tender Single Stage
Contract Type	Works
PQQ Opening	N/A
PQQ Closing	N/A
ITT Opening	31/05/2022
ITT Closing	20/07/2022
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A
Contract Signed Date	15/08/2022 00:00
Contract Completion Date	03/05/2024 00:00

	Baseline (16/12/2021 14:33)
Tender Name	Construction Supervision (tranche II)
Procurement Method	Consultancy Two Stage Open
Contract Type	Consultancy
PQQ Opening	17/12/2021
PQQ Closing	31/01/2022
ITT Opening	28/02/2022
ITT Closing	29/04/2022
ITT (Stage 2) Opening	N/A
ITT (Stage 2) Closing	N/A

Contract Signed Date	01/06/2022 00:00
Contract Completion Date	01/09/2023 00:00